COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2016

ESTI MATE SUMVARY 10: 09: 11
CONTI D C20634 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20634- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 110.0 DAYS TIME ALLOW 11/11/201 FI XED COMPLETI ON DAT!
US 550 L-05-K COW CREEK CBC RE PERCENT TIME:  88.71 ORI G TIME ALLOW 11/11/201 FI XED COMPLETI ON DATI
PRQJECT NO NHPP5502- 085
US 550 L-05-K COW CREEK CBC RE
NAME OF ROAD:
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTI NG, | nc PAY PERI OD ENDI NG 10/ 28/ 2016 DATE TI ME STARTED 07/11/2016
2481 COMMVERCE BLVD DATE LET 03/ 17/ 2016 DATE WORK BEGAN 07/ 11/ 2016
DATE AWARDED 03/ 31/ 2016 DATE TI ME STOPPED 10/ 28/ 2016
DATE CONTRACT EXECUTED 04/ 28/ 2016 DATE ACCEPTED 10/ 28/ 2016
GRAND JUNCTI ON CcO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 07/ 11/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,063, 563. 38 PARTI Ol PATI NG $ 1, 063, 563. 38 $ 303, 666. 09
AWARD PRQJECT AMT: $ 1,081, 224.82 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 063, 563. 38 303, 666. 09
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 063, 563. 38 303, 666. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -16, 218. 37 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,047, 345. 01 303, 666. 09
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 047, 345. 01 303, 666. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 303, 666. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20634 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20634-BI D ESTI MATE RUN 11/ 10/ 2016
PRQJECT: NHPP5502- 085 ESTI MATE NO 0004 10: 09: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203- 00000 Uncl assi fi ed Excavation 558. 000 558. 000
CY 0. 000 0. 00
575. 00000 558. 000 320, 850. 00
0006 203-00000 Uncl Excav 464. 000 0. 000
cY 464. 000 85, 840. 00
185. 00000 464. 000 85, 840. 00
0010 203-01594 Conbi nati on Loader 28. 000 8. 000
HOUR 20. 000 3, 100. 00
155. 00000 28. 000 4, 340. 00
0015 203-01597 Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0020 203-01622 Sweepi ng (Wth Pickup Broon) 10. 000 2.000
HOUR 8. 000 440. 00
55. 00000 10. 000 550. 00
0025 203-02330 Labor er 4. 000 0. 000
HOUR 4. 000 142. 00
35. 50000 4. 000 142. 00
0030 208-00020 Silt Fence 550. 000 550. 000
LF 0. 000 0. 00
1. 75000 550. 000 962. 50
0035 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3,100. 00
0040 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 68. 000 38. 000
HOUR 30. 000 1, 065. 00
35. 50000 68. 000 2,414.00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 78. 000 58. 000
HOUR 20. 000 1, 500. 00

75. 00000 78. 000 5, 850. 00



CONTI D C20634 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20634-BI D ESTI MATE RUN 11/ 10/ 2016
PRQIECT: NHPP5502- 085 ESTI MATE NO 0004 10: 09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208- 00205 Erosi on Control Supervisor 28. 000 20. 000
HOUR 8. 000 440. 00
55. 00000 28. 000 1, 540. 00
0060 208- 00400 Wat er Control 1. 000 0. 800
LS 0. 200 6, 400. 00
32, 000. 00000 1. 000 32, 000. 00
0065 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 400 772.00
1, 930. 00000 0. 400 772.00
0070 213-00004 *Mil ching (Weed Free Straw) 0. 400 0. 000
ACRE 0. 400 810. 80
2,027. 00000 0. 400 810. 80
0075 213-00061 *Mul ch Tacki fier 40. 000 0. 000
LB 40. 000 400. 00
10. 00000 40. 000 400. 00
0080 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 311. 000 0. 000
d ass
SY 311. 000 1, 244.00
4. 00000 311. 000 1, 244.00
0085 240- 00000 *WIdlife Biologist 1.250 1. 250
HOUR 0. 000 0. 00
150. 00000 1. 250 187. 50
0090 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
40. 85000 0. 000 0. 00
0100 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0105 607-11525 Fence (Plastic) 369. 000 369. 000
LF 0. 000 0. 00
2.95000 369. 000 1, 088. 55



CONTI D C20634 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20634-BI D ESTI MATE RUN 11/ 10/ 2016
PRQJECT: NHPP5502- 085 ESTI MATE NO 0004 10: 09: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 626-00000 *Mobi | i zati on 1. 000 0.719
LS 0. 281 37,092. 00
132, 000. 00000 1. 000 132, 000. 00

0115 630-80342 Construction Traffic Sign (Panel Size B) 4.000 2.000
EACH 2.000 680. 00
340. 00000 4. 000 1, 360. 00
0120 700-70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 2,784.090 2,784.090
F A 0. 000 0. 00
1. 00000 2,784.090 2,784.09
0130 700-70014 F/ A Incentive 10, 000. 000 0. 000
FA 10, 000. 000 10, 000. 00
1. 00000 10, 000. 000 10, 000. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70034 F/ A Fal sework and Engi neering 22,924.760 8, 226. 850
FA 14, 697. 910 14, 697.91
1. 00000 22,924.760 22,924.76
0145 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 632,360.20 $ 164, 623.71 $ 632, 360. 20
CAT NOO300 STRUCTURES

0155 202- 00502 *Removal of Portions of Present Structure 0. 000 0. 000
CcY 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D C20634 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20634-BI D ESTI MATE RUN 11/ 10/ 2016
PRQIECT: NHPP5502- 085 ESTI MATE NO 0004 10: 09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0160 601-01010 Concrete O ass BZ 0. 000 0. 000
CY 0. 000 0. 00
356. 00000 0. 000 0. 00
0165 601- 05540 *Concrete O ass HT (Deck Topping) 501. 000 330. 000
cY 171. 000 86, 355. 00
505. 00000 501. 000 253, 005. 00
0170 602-00000 *Rei nforcing Steel 78, 393. 000 55, 080. 000
LB 23, 313. 000 52, 687. 38
2.26000 78, 393. 000 177, 168. 18
CAT 0300 CURRENT AMI $ 430,173.18 % 139,042.38 % 430, 173. 18
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620-00001 Field Ofice (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0180 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 030. 00000 1. 000 1, 030. 00
CAT 0400 CURRENT AMI $ 1,030.00 $ 0.00% 1, 030. 00

PRQJIECT TOTAL CURRENT AMI $ 1,063,563.38 $

303,666.09% 1,063, 563. 38



